A2C2S Net Ready KPP Migration Plan

ID	Task Name	Start	Finish
1	**Interoperability KPP Implementation**	Fri 2/13/04	Tue 5/31/05
2	ORD Change 1 JROC Validation	Thu 5/1/03	Thu 4/1/04
3	J6 Interoperability Certification	Thu 1/29/04	Thu 1/29/04
4	IOTE	Mon 11/1/04	Tue 11/30/04
5	JITC Interoperability Testing	Mon 11/1/04	Tue 11/30/04
6	Interoperability Certification	Tue 5/31/05	Tue 5/31/05
7	Block I Full Rate Production	Mon 8/15/05	Mon 8/15/05
8			
9	**Net Ready Migration**	Fri 10/1/04	Sat 4/1/06
10	**Start ORD conversion to CPD Incr #2**	Fri 10/1/04	Fri 10/1/04
11	Integrated Architecture Products	Mon 11/1/04	Thu 3/31/05
12	Electronic Architecture DB Update	Fri 4/1/05	Wed 8/31/05
13	CRD Crosswalk	Mon 11/1/04	Wed 8/31/05
14	Net Ready KPP Statement	Mon 11/1/04	Wed 8/31/05
15	KIP Assessment	Mon 11/1/04	Wed 8/31/05
16	IA Statement and Compliance	Mon 11/1/04	Wed 8/31/05
17	NCOW RM Assessment	Mon 11/1/04	Wed 8/31/05
18	Interconnectivity & Interop Profiles	Mon 11/1/04	Wed 8/31/05
19	**Complete A2C2S CPD Incr #2**	Fri 9/30/05	Fri 9/30/05
20	C4ISP to ISP conversion	Tue 3/1/05	Wed 8/31/05
21	**JROC Validation CPD and NR KPP**	Sat 4/1/06	Sat 4/1/06
22	Incr #2 (Block II) Milestone C	Tue 8/1/06	Tue 8/1/06
23	JITC Interoperability Testing	Wed 11/1/06	Thu 11/30/06
24	Interoperability Certification	Mon 4/16/07	Mon 4/16/07
25	Incr #2 Full Rate Production	Fri 6/15/07	Fri 6/15/07



Net Ready KPP Migration Completed with JROC Validation and Approval